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I. INTRODUCTION

This Quarterly Progress Report (QPR) provides a summary of activities completed in support of
implementation of EPA Brownfield Coalition Assessment Grants for petroleum and hazardous
substances. The Coalition is led by Uintah Basin Association of Governments (UBAOG) and
includes Duchesne County and Roosevelt City. The activities described in this report were
completed during the third quarter of Fiscal Year (FY) 2018 (3Q18), from April 1 through June
30, 2018. The consulting team procured for grant implementation is led by Stantec Consulting
Services Inc. (Stantec).

The EPA-approved Cooperative Agreement (CA) Work Plan (dated July 28, 2016) outlines
completion of the project tasks identified in the table below during the project period of
October 1, 2016 through September 30, 2019.

Task No. Task Name
1 Project Management, Reporting & Eligible Activities
2 Public Outreach & Involvement
3 Site Inventory & Prioritization
4 Phase | Environmental Site Assessments (ESAS)
5 Phase Il ESAs & Cleanup/Reuse Planning
6 Area-Wide Planning (AWP)

. MODIFICATIONS TO CA WORK PLAN OR BUDGET

No modifications have been made to the CA Work Plan or budget to date.

IV. SUMMARY OF ACTIVITIES, ACCOMPLISHMENTS & CHALLENGES

This section summarizes activities completed this quarter and accomplishments (milestones and
deliverables) completed to date for each of the project tasks defined in the CA Work Plan.

Task 1: Project Management, Reporting & Eligible Activities
1.A. Activities this Quarter

¢ Recurring check-in meetings (typically held on the second Wednesday of each month
or more frequently, as necessary) were conducted with Stantec to discuss the status of
various project tasks, deliverables, and community outreach efforts.

e Various project management activities were completed internally and in support of
several project tasks including correspondence with the Coalition members, EPA, Utah
Department of Environmental Quality (DEQ), Stantec, and project stakeholders.

¢ UBAOG reviewed consultant invoices and budget status for each project task.
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e On May 17, 2018 the Coalition and Stantec held a mid-project performance meeting to
discuss strategy for the remaining grant period in addition to challenges of conducting
outreach in a rural community. The discussion identified the need for a part-time
employee to conduct outreach in support of the grant.

¢ Prepared and submitted QPR #6.
e Began preparing QPR #7 (provided herein).

1.B. Accomplishments to Date

The following table summarizes all Task 1 milestones and deliverables completed to date.

Date Milestones & Deliverables (Task 1 — Project Mgmt, Reporting & Eligible Activities)

Consultant procurement was completed via a qualifications-based procurement
Fall 2015 process in accordance with 2 CFR 200.317-200.326. A consulting team led by Stantec
was selected for grant implementation.

05/20/16 Notice of Intent to Award Grant Funding issued by EPA.

06/30/16 Master Services Agreement (MSA) executed between UBAOG and Stantec.

06/20/16 Draft CA Work Plan submitted to EPA.

07/27/16 Revised CA Work Plan submitted to EPA.

07/28/16 Final CA Work Plan submitted to EPA.

08/31/16 CA Date of Award. (Official start date listed as 10/01/16.)

Executed Task Order 1 under MSA contract between UBOAG and Stantec for grant

10/17/16 implementation services in accordance with approved CA Work Plan.

11/17/16 Project kick-off meeting with Stantec, EPA and DEQ.

Memorandum of Agreement executed between UBAOG and Coalition members

11/22/16 Duchesne County and Roosevelt City.

01/30/17 QPR #1 submitted to EPA.

Project kick-off meeting with Coalition partners and Stantec. Began monthly check-in
02/01/17 meetings with Stantec to discuss multiple project tasks (recurring meetings are typically
held on the second Tuesday of each month or more or frequently as needed).

04/27/17 QPR #2 submitted to EPA.

07/28/17 QPR #3 submitted to EPA.

10/27/17 QPR #4 and MBE/WBE annual report submitted to EPA.

01/30/18 QPR #5 submitted to EPA.

04/24/18 QPR #6 submitted to EPA.

05/17/18 Mid-project performance review with Stantec.

Pending QPR#7 submitted to EPA

Task 2: Public Outreach & Involvement
2.A. Activities this Quarter

e The Duchesne Chamber of Commerce sent out multiple flyers to local business owners
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in the area. In addition, multiple visits of owners to targeted brownfield sites took place.

2.B. Accomplishments to Date

The following table summarizes all Task 2 milestones and deliverables completed to date.

Date Milestones & Deliverables (Task 2 — Public Outreach & Involvement)

Uintah Basin Standard/Vernal Express article announcing the EPA Brownfield Assessment

05/31/16 Grant award. (Link)

DEQ announced UBAOG’s EPA CWA Grant award and a description of intended grant

Summer 2016 uses in the Summer 2016 “Utah Brownfields Connection” newsletter. (Newsletter Link)

02/29/17 Developed community outreach materials (Fact Sheets, Process Guide, etc.).

03/10/17 Developed project-specific webpage.

03/27/17 Community Meeting #1
08/28/17 Community Meeting #2
09/25/17 Community Meeting #3

Community Meeting #4: Discussed the status of assessment activities conducted at the

01/22/18 Western Hills Motel and NAPA Auto Parts Sites.
The Duchesne County Chamber of Commerce distributed 300 brownfield flyers in the
2018 January 2018 Chamber Mailing. In addition, A Duchesne County Chamber of
Commerce outreach specialist, copied and delivered brownfield program documents
to owners and/or managers of 50 businesses.
Community Meeting #5
Ongoing Continued site nomination outreach and follow-up with property owners and local

stakeholders

Task 3: Site Inventory & Prioritization

3.A. Activities Completed This Quarter
3.A.1. Site Inventory Activities:

o Please provide a summary of any inventory activities conducted by the Coalition
between April 1 - June 30.

3.A.2. Site Prioritization & Eligibility Activities:

e Former Sunrise Chevron: On 06/25/18, DEQ requested that the EPA perform the
petroleum eligibility determination since they would be unlikely to perform the review in
timely fashion. The EPA was going to evaluate the path forward in a situation where the
State reaches out for assistance. It is anticipated the review will be completed during
4Q18.

The following table summarizes each of the sites that have been prioritized for grant funding to
date. Section 3.B includes additional details regarding the status of ED requests for each site.
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. o o Reason for Funding
Site Name & Address Brief Site Description Phase I/Il ESA Type
NAPA Auto Parts Site The site is occupied by a warehouse/ retail |A Phase | and Il ESA are required Petroleum &
157 N 300 E building constructed in the 1980s and for the property owners to obtain a| Hazardous

Roosevelt, UT 84066

currently occupied by NAPA Auto Parts
store. A Phase | ESA conducted in 2015 by
Zions Bank identified historical onsite farming
activities including the use of two above
ground storage tanks (ASTs) for fueling
purposes. Aerial photographs suggest
vehicle repair may have been conducted
at the site and DEQ records indicate
surrounding properties were used for auto
repair purposes.

loan and proceed with planned
redevelopment activities.

Former Western Hills Motel

The vacant hotel was constructed in 1961

The Property is under contract with

Petroleum &

Property and redevelopment of the property will a closure date in October 2017. A | Hazardous
737 E 200 Street require demolition of the building. Based Phase | ESA and hazardous
Roosevelt, UT 84066 upon the age of the building, itis likely that |building materials assessment are
a hazardous building materials assessment |required to facilitate the Property
and abatement will be necessary. A transfer which is planned for
leaking underground storage tank (LUST) redevelopment as a restaurant.
site is located approximately 250 feet east |The planned reuse of the property
of the site and significant petroleum is projected to provide an
contamination remained at the site as of estimated 30-40 jobs for the
the date of closure in 1995. community.
Former Sunrise Chevron The Property was formerly a retail service Related to release EFCO, the Petroleum

432 West Main Street
Duchesne, UT

station which dispensed gasoline and
diesel. There have been two releases of
petroleum hydrocarbons at the facility
which were reported to the Utah Division of
Environmental Response and Remediation
(DERR). The releases have been assigned
release sites EFCO and EJRH, respectively.
Due to the age of the release EFCO it was
determined not eligible for reimbursement
under the Petroleum Storage Tank (PST)
Fund. A No Further Action determination
was issued for the release EJRH as
documented in a DERR letter dated July 1,
2016.

extent of petroleum contaminated
soil and groundwater have not
been delineated and extend
beyond the former UST excavation.
Additional assessment may be
required to characterize the
magnitude and extent of impacts
to soil and groundwater.
Additionally, loaning institutions are
predicating redevelopment loans
on a DEQ closure letter. Phase I
assessment and evaluation is
needed to evaluate risk-based
corrective action closure
alternatives.

3.B. Accomplishments to Date

The following table summarizes site nomination and eligibility milestones/deliverables for all
sites prioritized for grant funding.

site Nomination ED Request ED Request ED Request ED Request
Site Name Form Received Submitted Submitteg to DEQ Approved by | Approved by
to EPA EPA DEQ
NAPA Auto Parts Site 04/05/17 04/19/17 04/14/17 05/08/17 04/19/17
Former Western Hills Motel Property 06/21/17 07/17/17 07/26/17* 07/24/17 NA*
. 10/18/17 (rev. 0) . e
Former Sunrise Chevron 08/28/17 10/18/17 03/15/18 (rev. 1) Pending NA

Notes: ED = Eligibility Determination; NA = Not Applicable
*DEQ does not review sites for eligibility in cases where Petroleum Storage Tank Trust Fund eligibility is not in question.
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**EPA deferred approval of the ED request to DEQ for approval.

***DEG deferred petroleum eligibility to the EPA.

The following table summarizes additional Task 3 accomplishments (not included in the table
above) that have been completed to date.

Date Other Milestones & Deliverables (Task 3 — Site Inventory & Prioritization)

12/16/16 Developed “Priority Brownfield Sites” tracking spreadsheet.

02/29/17 Developed Site Nomination Form and Access Agreement templates.

Stantec developed the “Work Plan for Community-Wide Brownfield Inventory &

03/09/17 Prioritization Activities.”
4Q17 Stantec developed a Comprehensive Site Inventory & Web Mapping Tool.
03/07/18 Former Sunrise (_Zhevron:_ EPA corjfirmed_th_e Si’_ce (which includes Lots 1,2 and 3), is r_10t
located on Native American territory. This Site is proposed for 100% petroleum funding.
06/25/18 EPA received a request from DEQ to review petroleum eligibility of the Former Sunrise

Chevron Site.

Task 4: Phase | Environmental Site Assessments (ESAS)

4.A. Activities this Quarter

¢ None.

4.B. Accomplishments to Date

The following table summarizes milestones/deliverables for each site prioritized for Phase | ESAs.

Site Name (NEEEES I Phase | ESA Report ACRES Profile Updated
Executed
NAPA Auto Parts Site 08/14/17 Finalized 09/05/17 2Q18
Former Western Hills Motel Property 08/10/17 Finalized 09/28/17 2Q18
Former Sunrise Chevron IN PROGRESS - -

Notes: NA = Not Applicable; - = task not initiated

Task 5: Phase Il ESAs & Cleanup/Reuse Planning

5.A. Activities Completed This Quarter

NAPA Auto Parts Site: Stantec was asked to extend reliance to third parties to support
potential sale/financing of the property. The Phase Il ESA Report was modified in
conjunction with this request. The revised report (finalized on 06/18/18) and an
accompanying reliance letter were completed on 06/18/18.
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5.B. Accomplishments to Date

The following table summarizes milestones/deliverables for all sites prioritized for Phase Il ESAs.

Access SAP SAP Endangered Supplemental .
Site Name Agreement| Submitted | Approved | Species Act Cor:\;ﬂ::gtion PhaRsee !,,ESA RBEAeSli)r\éey Ph Il ESA or A%REjaPt?J”e
Executed to EPA by EPA | Consultation P P ABCA Report P

02/14/18,

NAPA Auto Parts Site 08/22/17 | 09/14/17 | 09/25/17 NA NA revised NA NA 4Q18
06/18/18

Former Western Hills | na116,17 | 0g/26/17 | 0171818 NA NA NA | owsoss NA 4018

Motel Property

Notes: NA = Not Applicable; SAP = Sampling & Analysis Plan; NHPA = National Historic Preservation Act; RBM =
Regulated Building Materials; ABCA = Analysis of Brownfield Cleanup Alternatives; -- = task not initiated

The following table summarizes additional Task 5 accomplishments (not included in the table
above) that have been completed to date.

Date Other Milestones & Deliverables (Task 5 — Phase Il ESAs & Cleanup/Reuse Planning)
01/26/17 QAPP (Revision 0) submitted to UBAOG for review.
01/26/17 QAPP (Revision 0) submitted to DEQ for review.
01/27/17 QAPP (Revision 0) submitted to EPA for review.
02/14/18 The NAPA Auto Parts Limited Phase Il ESA report was finalized.
02/21/17 QAPP (Revision 1) submitted to EPA for review.
02/22/17 QAPP (Revision 1) approved by EPA.
03/20/17 QAPP (Revision 1) signed by EPA.
The Former Western Hills Motel Property Regulated Building Materials (RBM) survey was
01/30/18 completed on 01/30/18 and a summary report was provided to the property owner as
well as the potential buyer.
The NAPA Auto Parts Phase Il ESA Report was modified in conjunction with a request to
06/18/18 .
extend reliance on the report

Task 6: Area-Wide Planning (AWP)

6.A. Activities Prior To This Quarter

¢ None.

6.B. Accomplishments To Date

The following table summarizes all Task 6 milestones and deliverables completed to date.
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Date Milestones & Deliverables (Task 6 — AWP)
Conference call with Stantec and Roosevelt City to discuss the City’s Capital
05/01/17 . ) i
improvement Project (CIP) list.
Stantec prepared a “Funding Research Memo for Roosevelt Utah Capital
06/15/17 . o
Improvement Project List.
Stantec updated the Capital Improvement Memo to address additional tasks added
07/03/17 o !
to Roosevelt City’s CIP list.
2018 Stantec provided UBAOG with examples of AWP studies and deliverables for other

communities similar to Duchesne County.

SUMMARY OF CHALLENGES ENCOUNTERED

¢ Due to the rural nature of Duchesne and Roosevelt Counties, UBAOG has had a difficult
time conducting outreach to community stakeholders.
alternatives to increase awareness and interest in the grant, including hiring a part-time
outreach coordinator or partnering with key community stakeholders to assist with

outreach efforts.
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VI. SUMMARY OF EPA GRANT FUNDS EXPENDED

The tables in this section summarize the budget status by expenditure category (i.e. personnel,
fringe, travel, contractual, etc.) and by project task. The amounts provided reflect all expenses
invoiced through the reporting period. Budget Table 1 (attached to this QPR) provides a
detailed breakdown of expenses incurred during the reporting period.

Expenses Incurred by Expenditure Category

Expenditure Approved Am_ount Am(_)unt Cumulative Remaining Percent
Category Budget Prevpusly I_nv0|ced Am(_)unt Budget of Bu_dget
Invoiced | this Quarter | Invoiced Invoiced
Hazardous Substances Grant
Personnel $7,950.00 $0.00 $0.00 $0.00 $7,950.00 0%
Fringe $5,300.00 $0.00 $0.00 $0.00 $5,300.00 0%
Travel $2,150.00 $0.00 $0.00 $0.00 $2,150.00 0%
Equipment $0.00 $0.00 $0.00 $0.00 $0.00 --
Supplies $0.00 $0.00 $0.00 $0.00 $0.00 --
Contractual $259,600.00 $85,529.87 $17,474.19( $103,004.06| $156,595.94 40%
Other $0.00 $0.00 $0.00 $0.00 $0.00 --
TOTAL $275,000.00 $85,529.87 $17,474.19| $103,004.06| $171,995.94 37%
Petroleum Grant
Personnel $7,950.00 $0.00 $0.00 $0.00 $7,950.00 0%
Fringe $5,300.00 $0.00 $0.00 $0.00 $5,300.00 0%
Travel $2,150.00 $0.00 $0.00 $0.00 $2,150.00 0%
Equipment $0.00 $0.00 $0.00 $0.00 $0.00 --
Supplies $0.00 $0.00 $0.00 $0.00 $0.00 --
Contractual $259,600.00 $85,187.25 $17,304.52| $102,491.77( $157,108.23 39%
Other $0.00 $0.00 $0.00 $0.00 $0.00 --
TOTAL $275,000.00 $85,187.25 $17,304.52| $102,491.77| $172,508.23 37%
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Cumulative Expenses Incurred by Project Task

Amount Amount Cumulative . Percent of
Approved : - Remaining
Task Budaet Previously Invoiced Amount Budaet Budget
9 Invoiced | this Quarter | Invoiced 9 Invoiced
Hazardous Substances Grant

1) Project Mgmt., Reporting &| ¢, 456 09| $11.309.00 $1,699.25| $13,008.25| $7,041.75 65%
Other Eligible Activities

2) Public Outreach & $18,500.00|  $12,786.61 $0.00| $12,786.61| $5713.39 69%
Involvement

3) Site Inventory & $20,950.00|  $21,364.63 $0.00| $21,364.63| ($414.63) 102%
Prioritization

4) Phase | ESAs $62,500.00|  $15,266.24 $694.38| $15960.62| $46,539.38 26%

5) Phase Il ESAs & Site $126,500.00| $20410.17|  $15,080.56| $35490.73| $91,009.27 28%
Cleanup/Reuse Planning

6) Area-Wide Planning $26,500.00|  $4,393.22 $0.00|  $4,393.22| $22,106.78 17%

TOTAL $275,000.00| $85,529.87|  $17,474.19| $103,004.06 | $171,995.94 37%

Petroleum Grant

1) Project Mgmt., Reporting &| ¢, 426 00| $11.309.03 $1,699.25| $13,008.28| $7,041.72 65%
Other Eligible Activities

2) Public Outreach & $18,500.00|  $12,786.62 $0.00| $12,786.62| $5713.38 69%
Involvement

3) Site Inventory & $20,950.00|  $21,364.62 $0.00| $21,364.62| ($414.62) 102%
Prioritization

4) Phase | ESAs $62,500.00|  $13,994.24 $694.37| $14,688.61| $47,811.39 24%

5) Phase Il ESAs & Site $126,500.00 $21,339.51|  $14,910.90| $36,250.41| $90,249.59 29%
Cleanup/Reuse Planning

6) Area-Wide Planning $26,500.00|  $4,393.23 $0.00|  $4,393.23| $22.106.77 17%

TOTAL $275,000.00| $85,187.25|  $17,304.52| $102,491.77| $172,508.23 37%
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Summary of In-Kind Contributions from UBAOG

SUMMARY OF LEVERAGED RESOURCES

UBAOG wiill provide a total voluntary match of $24,200 (i.e. personnel + fringe costs) to assist
with Tasks 1-6 outlined in the CA Work Plan. The following table summarizes UBOAG’s in-kind
contributions/voluntary match through the end of the reporting period. The amounts provided
in the table reflect the combined total for activities completed in support of the Petroleum and
Hazardous Substances Grants. UBOAG will not seek reimbursement for these costs.

In-Kind Contributions by Task

Reporting Estir_natgd o I
Period Personnel Name Hours Contribution* Description of Activities
(hours x rate)
e Prepare for and attend kick-off meeting
Kevin Yack 15 $750 with EPA, DEQ and Stantec.
1Q17 Kurt Mower 2 $100 o QAPP review/coordination.
Laurie Brummond 2 $100 ¢ Project check-in meetings.
o Memorandum of Agreement
¢ Project check-in meetings.
e Develop project webpage.
e Review and add fact sheets to web page.
Kevin Yack 25 $1,250 ¢ Community Meeting #1 planning, outreach
20Q17 Kurt Mower 12 $600 & attendance.
Laurie Brummond 12 $600 ¢ Site Inventory and Prioritization outreach.
e Coordinate NAPA Site Eligibility
Determination.
e Prepare Quarterly Progress Report.
. ¢ Project check-in meetings.
3017 IESXHIP\]/IT)’\&/lvfakr ig iggg e Prepare Quarterly_Pro_gress Report.
Laurie Brummond 12 $600 e Phase | ESA coordination.
o BAC meetings.
e Project check-in meetings.
Kevin Yack 15 $750 ¢ Prepare Quarterly Progress Report.
4Q17 Kurt Mower 3 $150 e Phase | ESA, Site Eligibility Determination,
Laurie Brummond 5 $250 Phase Il ESA coordination.
o BAC meetings.
Kevin Yack 15 $750 e Project check-in meetings.
1018 Kurt Mower 5 $100 . grheparleE(ngarterly Progress Report.
. ¢ Phase .
Laurie Brummond 2 $100 ¢ Site Eligibility Determination.
Kevin Yack 15 $750 ¢ Project check-in meetings.
2018 Kurt Mower 2 $100 ¢ Prepare Quarterly Progress Report.
Laurie Brummond 10 $500 ¢ Site Eligibility Determination.
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Reportin Estimated
POrNG | personnel Name Hours Contribution* Description of Activities
Period
(hours x rate)
Kevin Yack
3Q18 Kurt Mower .
Laurie Brummond
TOTALS: 174 hours $8,700

*Average personnel + fringe rate is $50/hour.

Summary of In-Kind Contributions from Coalition Members

Coalition members pledged $5,412 of in-kind contributions ($3,312 pledged by Duchesne
County and $2,100 pledged by Roosevelt City) to support all phases of grant implementation.
The following tables summarize all in-kind contributions from Coalition members to date. The
amounts provided in the table reflect the combined total for Petroleum and Hazardous
Substances Budgets.

Duchesne County In-Kind Contributions

Reporting Estir_natgd — —_
Period Personnel Name Hours Contribution* Description of Activities
(hours x rate)
1Q17 - - -
Irene Hansen 5 $250
2017 Greg Todd 10 $500 Community Meeting #1 outreach.
Ken Burdick 10 $500 Attend Community Meeting #1.
Ron Winterton 10 $500
Greg Todd 15
30Q17 Ken Burdick 15 $225 Project check-in meetings.
Ron Winterton 15
Irene Hansen 6 $300
4017 L\B/Iike I:ygz 7'375 $‘f;§75050 ¢ Project check-in meetings.
Q Kerr?gur?jick 3 $150 BAC Meeting #1 and #2.
Ron Winterton 3 $150
Dlroergfhl;?;retgr 18 iggg Project check-in meetings. .
1018 Ron Winterton 1 $50 Comrr?umt.y outreach with applicants.
Ken Burdick 1 $50 Coordlnatlon between BAC and
Greg Todd 1 $50 applicants.
rene Hansen 5 $100 Attended BAC rneetﬁng in Duche.sne City.
2018 Kathy Hadlock 3 $400 Develop and dlgsem|nate Brownfields Flyers
Dorothy Carter 3 $400 to 300 community stakeholders.
Conducted outreach visits to 50 businesses.
Irene Hansen
Dorothy Carter
3Q18 Ron Winterton
Ken Burdick
Greg Todd
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Reportin Estimated
POMNG | personnel Name Hours | Contribution* Description of Activities
Period
(hours x rate)
TOTALS: 103.25 $4.925
hours

*Average personnel + fringe rate is $50/hour.

Roosevelt City In-Kind Contributions

Reportin Estimated
POMING | bersonnel Name Hours Contribution* Description of Activities
Period
(hours x rate)
1Q17 - - - -
o Community Meeting #1 outreach.
20Q17 Ryan Snow 20 $700 o Attend Community Meeting #1.
o NAPA Site Nomination Form.
Ryan Snow 15 . . .
30Q17 John Zilles 15 $105 ¢ Project check-in meetings
4Q17 Ryan Snow 3 $150 o Attend Community Meeting #2.
1Q18 - - - -
2Q18 - - - -
3018
TOTALS: 26 hours $955

*Average personnel + fringe rate is $35/hour.

VIII.

The Coallition anticipates opportunities to leverage the EPA Brownfield Assessment Grants using
the following funding sources:

¢ Permanent Community Impact Funding: The most significant economic development

LEVERAGED FUNDING

tool available is likely the Permanent Community Impact funding provided to Roosevelt
City. The fund was initiated in July 2015 and includes $3,311,333 to be used for capital
improvement projects including replacement of water lines, sewer lines, and road
improvement projects.

IX.  ATTACHMENTS

This report includes the following attachments:

e Budget Tablel: Grant Expenditures by Task
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